Torpoint NDP Plan to Referendum

~ Publish SEA Report » Submit Final Draft NDP > Examination Complete > Referendum
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Steering Group Meetings /an24  Feb28 Mar28 Apr25 May23  jun27 Jul25 Aug29 Sep26 Oct24  Nov28 Jan 23 Feb27 Mar26 Apr23 Recognition

Dec1-Jan 27 ] Update NDP Policies
Corm;aéh’;c}:‘{?f '—n.laaln 27 Review of Evidence Base
Jan 27 - Feb 27 ] TTC Draft and Submit NDP Policies and Supporting Evidence
Dec 6 -Jan 31 | HRA Report Drafting
Jan16-Jan19 || TTC Approve SEA Scoping Report
Jan 24 -Mar 1| | SEA Scoping Report Consultation
Mar 1 - Mar 22 | | Initial SEA Environmental Report Drafting
SEA & HRA Mar6 - Mar 13 | | Options Assessment
Mar 22 - May 2 | | SEA Environmental Report Drafting
May 2 \ Publish Draft SEA Report
May 3 -May 17 | Reviewand Draft NDP Policies and Supporting Evidence
May 17 \ Publish Draft NDP and Evidence Base
Jan24-Apr28 | Plan & Develop Consultation
May 3 - May 22 | Generate Consultation Artwork
Regulation_ . May24-Jul20 | Regulation 14 Consultation
Consultation
Jul 20 -Jul 31 B Reviewand Amend Final Draft of NDP
Jul 28 * Submit Final Draft NDP and Evidence Base
Jul28-Sep s B | Legal Compliance
Sep5-Nov 1l | Public Consultation
Nov6-Jan22 i | Examination
Exgﬁf::ttilg:gnd Jan22-Jan30 [ | Post Examination Review

Referendum Jan31 \> Submit Final NDP and Evidence Base

Mar1-May3 B | Organise Referendum

\
May 4 (-/ Referendum



